Appendix 9.1
3 Months Rolling Programme

Construction Activities for the reporting period

Item	Construction Activities
1	Excavation, sewer laying, construction of manhole at Pui O Lo Uk Tsuen, South Lantau Road, Chi Ma Wan Road
2	Trenchless drilling works (Chi Ma Wan Road)
3	Excavation and ELS work at POSPS
4	Superstructure RC works at SSWSTW
5	Waterproofing work at SSWSTW
6	Excavation and site formation at SSWSTW
7	Retaining wall construction at SSWSTW
8	E&M installation at POSPS
9	E&M installation at SSWSTW
10	ABWF work at POSPS
11	ABWF work at SSWSTW

Tentative Three Months (July, August and September 2026) Construction Rolling Program

Item	Construction Activities
1	Excavation, sewer laying, construction of manhole at Pui O Lo Uk Tsuen, South Lantau Road, Chi Ma Wan Road
2	Trenchless drilling works (Chi Ma Wan Road)
3	Excavation and ELS work at POSPS
4	Superstructure RC works at SSWSTW
5	Waterproofing Work at SSWSTW
6	Excavation and site formation at SSWSTW
7	Retaining wall construction at SSWSTW
8	E&M installation at POSPS
9	E&M installation at SSWSTW
10	ABWF work at POSPS
11	ABWF work at SSWSTW
12	Slope Work near SSWSTW